

Work Plan Schedule

| Activity | March | April | May | June | July | August | September | October | November | December |
|---|--------------|---------------------|--------------|--|---------------------------|--------------|--------------|--------------|-------------------------------------|--------------|
| Identify acceptable CPD technical activities and weighting criteria. | ½ of meeting | ½ of meeting | ½ of meeting | ½ of meeting | ½ of meeting | ½ of meeting | ½ of meeting | ½ of meeting | ½ of meeting | ½ of meeting |
| Review, revise and finalize risk review chart. | | | | | | Complete | | | | |
| Define rules for accumulating and reporting CPD technical activities. | | | | | | | | | | |
| Beta Website | | | | Ready for demonstration at Council Workshop | Testing with focus groups | | | | | |
| Information to Council and others | | Presentation at AGM | | Presentation and discussion of recommendations at Workshop | | | | | Final Report | |
| Referendum | | | | | | | | | To Council for timing of referendum | |